
I-5986A / I-5877 Design-Build Procurement Timeline 

 

I-95 widening and interchange reconstruction from south of SR 1832 (Murphy Road – Exit 55) 

to north of SR 1002 (Long Branch Road - Exit 71) 

 

March 18, 2019 

 

RFQ Advertisement October 1, 2018 

  

Statement of Qualifications due from Design-Build Teams October 30, 2018 

  

Department Announces Short-listed Teams November 15, 2018 

  

Department Issues Industry Draft RFP to Short-listed Teams  November 21, 2018 

  

First Meeting with Short-listed Teams December 7, 2018 

  

Department Issues Second Industry Draft RFP to Short-listed Teams January 4, 2019 

  

Department Holds Statement of Qualifications Debriefs Week of December 31, 2018 

  

Second Meeting with Short-listed Teams January 23, 2019 

  

Department Issues Final RFP to Short-listed Teams  February 14, 2019 

  

Third Meeting with Short-listed Teams March 8, 2019 

  

Barnhill Contracting Company 10:00 a.m. 

Flatiron Constructors, Inc. / Branch Civil, Inc. – Joint Venture 11:00 a.m. 

S.T. Wooten Corporation 1:00 p.m. 

  

Technical Proposals and Sealed Price Proposals Due June 25, 2019 

  

Technical Presentations by Short-listed Teams July 11, 2019 

  

Barnhill Contracting Company 9:00 a.m. 

Flatiron Constructors, Inc. / Branch Civil, Inc. – Joint Venture 11:00 a.m. 

S.T. Wooten Corporation 1:45 p.m. 

  

Open Price Proposals July 16, 2019 

  

Department Holds Technical Proposal Debriefs (Pending Contract Execution) Week of August 12, 2019 
 

NOTE: All dates are approximate and subject to change. 


